

Ohio Episcopal Area Task Team Three-Year Plan*

Summer/Fall, 2025

- July 15 – Task Team met online
- Work groups created
- September 6 – Task Team meets in-person (10:00 a.m. – 3:00 p.m.)
- September 30 – date by which first meeting of each work group should be completed
- December 30 – date by which first phase of work groups (creating a vision of what could be) should be completed

Spring, 2026

- May 31 – date by which second phase of work groups (defining where we are now) should be completed
- Consultant and Task Team update Annual Conferences on the Team's progress.

Fall, 2026

- All work group reports are due before the Task Team's September meeting.
- Consultant and Task Team review work group reports and then reach out to respective groups for clarification and/or suggested changes.
- December 31 – date by which revised work group reports are due.

Winter/Spring, 2027

- March 1, 2027 – date by which final report from the consultant and Team should be completed.
- Consultant presents the final report to Bishop Jung for approval.
- Final report is presented to the Connectional Tables in West Ohio and East Ohio
- East Ohio and West Ohio Communications teams post the Task Team's final report
- Task Team drafts the resolution to be voted on by West Ohio and East Ohio Annual Conferences.
- Communications teams and the Task Team continue educating clergy and laity about the Team's work and the process that led to the resolution.

June 2027

- Final education in preparation for vote by Annual Conferences
- West Ohio and East Ohio Annual Conferences each vote on the resolution submitted by the Ohio Episcopal Area Task Team.

**Revised July 22, 2025*